



Phase One

- **Sept 2009 – May 2010**
- **Project Start-up:** Development of project plan, infrastructure, teams and workgroups. Project introduction, overview and orientation.

Phase Two

- **June – Sept 2010**
- **Practice model design and development,** including broad-based staff and stakeholder input.

Phase Three

- **October 2010 - Sept 2011**
- **Implementation of Initial Group of Counties**
- Continued Practice model refinement

Phase Four

- **October 2011 – Sept 2012**
- **Implementation of next group of counties**
- Ongoing implementation support
- Development of Continuous Quality Improvement systems

Phase Five

- **Oct 2012 – Sept 2014**
- **Continued roll in of county groups** to accomplish **statewide implementation**
- Ongoing system development and implementation support